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June 17, 2021 
 
West Virginia Parkways Authority 
Post Office Box 1469 
Charleston, WV 25325 
 
 

Dear Authority Members: 
 

(.4" #ÏÒÐÏÒÁÔÉÏÎ ɉȰ(.4"ȱɊȟ ÁÓ ÔÈÅ #ÏÎÓÕÌÔÉÎÇ %ÎÇÉÎÅÅÒÓ ÔÏ ÔÈÅ 7ÅÓÔ 6ÉÒÇÉÎÉÁ 0ÁÒË×ÁÙÓ !ÕÔÈÏÒÉÔÙ 
ɉÔÈÅ Ȱ!ÕÔÈÏÒÉÔÙȱɊȟ ÉÓ ÐÌÅÁÓÅÄ ÔÏ ÓÕÂÍÉÔ ÔÏ ÔÈÅ !ÕÔÈÏÒÉÔÙ ÔÈÅ ÁÔÔÁÃÈÅÄ ςπ21 Annual Report which 
ÉÎÃÌÕÄÅÓ ÔÈÉÓ ÃÏÖÅÒ ÌÅÔÔÅÒ ÁÎÄ ÔÈÅ ÃÅÒÔÉÆÉÃÁÔÉÏÎÓ ÍÁÄÅ ÉÎ ÔÈÉÓ ÌÅÔÔÅÒ ɉÃÏÌÌÅÃÔÉÖÅÌÙȟ ÔÈÅ Ȱ!ÎÎÕÁÌ 
2ÅÐÏÒÔȱɊȢ   
 
The Annual Report is delivered to you as required by relevant provisions of the Master Trust 
Indenture dated as of August 1, 2018, by and between the Authority and United Bank, as Trustee 
ɉÔÈÅ Ȱ4ÒÕÓÔÅÅȱɊ ɉÔÈÅ Ȱ-ÁÓÔÅÒ 4ÒÕÓÔ )ÎÄÅÎÔÕÒÅȱɊȢ  4ÈÅ -ÁÓÔÅÒ 4ÒÕÓÔ )ÎÄÅÎÔÕÒÅ ×ÁÓ ÁÍÅÎÄÅÄ ÁÎÄ 
supplemented by that certain First Supplemental Trust Indenture dated as of August 1, 2018, by 
and amÏÎÇ ÔÈÅ !ÕÔÈÏÒÉÔÙ ÁÎÄ ÔÈÅ 4ÒÕÓÔÅÅȟ ɉÁÓ ÓÕÐÐÌÅÍÅÎÔÅÄ ÁÎÄ ÁÍÅÎÄÅÄȟ ÔÈÅ Ȱ)ÎÄÅÎÔÕÒÅȱɊȟ ÉÎ 
ÃÏÎÎÅÃÔÉÏÎ ×ÉÔÈ ÔÈÅ !ÕÔÈÏÒÉÔÙȭÓ ÉÓÓÕÁÎÃÅ ÏÆ ÉÔÓ Αρφφȟσχπȟπππ 3ÅÎÉÏÒ ,ÉÅÎ 4ÕÒÎÐÉËÅ 4ÏÌÌ 2ÅÖÅÎÕÅ 
"ÏÎÄÓȟ 3ÅÒÉÅÓ ςπρψ ɉÔÈÅ Ȱ3ÅÒÉÅÓ ςπρψ "ÏÎÄÓȱɊ ×ÈÉÃÈ ÁÒÅ ÓÅÃÕÒÅÄ ÕÎÄÅÒ ÔÈÅ )Îdenture by a pledge of 
Net Toll Road Revenues as defined in the Indenture.  Prior to issuance of the Series 2018 Bonds, the 
Authority in July 2018 defeased all of its prior outstanding Turnpike toll revenue bonds.   
 
The Master Trust Indenture establishes various covenants with which the Authority must comply.  
/ÎÅ ÍÁÊÏÒ ÃÏÖÅÎÁÎÔ ɉÏÆÔÅÎ ÃÁÌÌÅÄ ÔÈÅ Ȱ'ÏÏÄ 2ÅÐÁÉÒ #ÏÖÅÎÁÎÔȱɊ ÒÅÑÕÉÒÅÓ ÔÈÅ !ÕÔÈÏÒÉÔÙ ÔÏ ÏÐÅÒÁÔÅȟ 
ÍÁÉÎÔÁÉÎ ÁÎÄ ËÅÅÐ ÔÈÅ 7ÅÓÔ 6ÉÒÇÉÎÉÁ 4ÕÒÎÐÉËÅ ɉÔÈÅ Ȱ4ÕÒÎÐÉËÅȱɊ ÁÎÄ ÏÔÈÅÒ !ÕÔÈÏÒÉÔÙ ÐÒÏÐÅÒÔÉÅÓ ÉÎ 
good repair, all as more fully set forth in Section 503 of the Master Trust Indenture and U.S.C. 
129(a)(3)(B) .  The Good Repair Covenant and several other covenants under the Master Trust 
Indenture require HNTB, as the Consulting Engineers for the Authority under the Indenture, to 
provide the Authority with an annual report on the condition of the Turnpike and to provide certain 
certifications to be used by the Authority in its annual budget-making process that are to be 
reflected and incorporated in its Annual Budget for the upcoming Fiscal Year.   
 
This Annual Report and the certifications set forth herein are being delivered to you to satisfy those 
ÖÁÒÉÏÕÓ ÒÅÑÕÉÒÅÍÅÎÔÓ ÕÎÄÅÒ ÔÈÅ -ÁÓÔÅÒ 4ÒÕÓÔ )ÎÄÅÎÔÕÒÅ ÁÎÄ ÔÏ ÄÏÃÕÍÅÎÔ ÔÈÅ !ÕÔÈÏÒÉÔÙȭÓ 
compliance with such covenants  
 
1.  Annual Physical Examination and Inspection of the Turnpike; Annual Turnpike 
Condition Report; Certification of Compliance with Section 503 of the Master Trust 
Indenture and U.S.C. 129(a)(3)(B)  (including the Good Repair Covenant).  
  

In accordance with the requirements Section 503 of the Master Trust Indenture and U.S.C. 
129(a)(3)(B) , HNTB certifies that it has made a physical examination and inspection of the 
Turnpike for Fiscal Year 2020/20 21 and has submitted to the Authority this Annual Report its 
written annual report on the condition of the Turnpike.  As required by Section 503 of the Master 
Trust Indenture and U.S.C. 129(a)(3)(B) , this Annual Report is being delivered to the Authority 
prior to the end of Fiscal Year 2020/20 21.   
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This Annual Report documents, and HNTB hereby certifies, that the Authority has complied 
with the Good Repair Covenant and related requirements as more fully set forth in Section 503 of 
the Master Trust Indenture and U.S.C. 129(a)(3)(B) .  Specifically, and as further required by Section 
503 of the Master Trust Indenture and U.S.C. 129(a)(3)(B) , HNTB hereby further certifies that: 
 

(i)  the Authority in operating the Turnpike has maintained it in good repair, working 
order and condition,  

(ii)  the Authority has complied with the covenants set forth in the Master Trust 
Indenture with respect to the efficient management of the Turnpike, the proper maintenance of the 
properties of the Turnpike, and the making of necessary repairs, renewals and replacements 
thereto and thereof and the necessity for capital replacements and improvements, and 

(iii)  the Authority has complied with the recommendations made by HNTB with respect 
to each of the foregoing items, and, 

(iv)  In the judgment of HNTB, the Authority has not in any way failed to perform or 
comply with the covenants and agreements set forth above. 

2. Certifications Under Section 508 of the Master Trust Indenture as to Operation and 
Maintenance Expenses, Renewal and Replacement Costs, and Renewal and Replacement 
2ÅÓÅÒÖÅ &ÕÎÄ 2ÅÑÕÉÒÅÍÅÎÔȟ ÆÏÒ 0ÕÒÐÏÓÅÓ ÏÆ ÔÈÅ !ÕÔÈÏÒÉÔÙȭÓ !ÎÎÕÁÌ "ÕÄÇÅÔ ÆÏÒ &ÉÓÃÁÌ 9ÅÁÒ 
2019/2020 . 

As required by Section 508 of the Master Trust )ÎÄÅÎÔÕÒÅ ÁÎÄ ÔÈÅ ÄÅÆÉÎÉÔÉÏÎÓ ÏÆ Ȱ!ÎÎÕÁÌ 
"ÕÄÇÅÔȟȱ Ȱ/ÐÅÒÁÔÉÏÎ ÁÎÄ -ÁÉÎÔÅÎÁÎÃÅ %ØÐÅÎÓÅÓȱȟ Ȱ2ÅÎÅ×ÁÌ ÁÎÄ 2ÅÐÌÁÃÅÍÅÎÔ #ÏÓÔÓȱȟ ÁÎÄ Ȱ2ÅÎÅ×ÁÌ 
ÁÎÄ 2ÅÐÌÁÃÅÍÅÎÔ 2ÅÓÅÒÖÅ &ÕÎÄ 2ÅÑÕÉÒÅÍÅÎÔȱ ÁÓ ÓÅÔ ÆÏÒÔÈ ÉÎ 3ÅÃÔÉÏÎ ρπρ ÏÆ ÔÈÅ -ÁÓÔÅÒ 4ÒÕÓÔ 
Indenture, respectively, HNTB as Consulting Engineers HNTB hereby certifies that the following 
amounts are necessary to be included in the Annual Budget and expended in Fiscal Year 2021/202 2 
for the following purposes: 
  

(i)  Operating and Maintenance Expenses:  $49,816,000; 

 (ii)  Renewal and Replacement Costs:  $20,572,000; and 

(iii)  Renewal and Replacement Reserve Fund Requirement:  $20,572,000. 

Accordingly, HNTB recommends that the Authority include these amounts in its Annual Budget for 
the Fiscal Year ending June 30, 2022 ɉȰ&ÉÓÃÁÌ 9ÅÁÒ ςπ21/202 2ȱɊȢ  4ÈÅ ÂÏÄÙ ÏÆ ÔÈÅ !ÎÎÕÁÌ 2ÅÐÏÒÔ 
contains additional information and details concerning these recommendations. 

It should be noted that some Renewal and Replacement projects begun in and budgeted for Fiscal 
Year 2020/20 21 could not be completed before the end of that Fiscal Year, and will be completed 
after the end of such Fiscal Year.  The funds budgeted for the Renewal and Replacement Costs for 
such projects will be carried over and expended to complete those projects after the end of Fiscal 
Year 2020/20 21.  HNTB certifies that such an approach is reasonable under all the circumstances 
ÁÎÄ ÉÓ ÃÏÎÓÉÓÔÅÎÔ ×ÉÔÈ ÔÈÅ !ÕÔÈÏÒÉÔÙȭÓ 'ÏÏÄ 2ÅÐÁÉÒ #ÏÖÅÎÁÎÔ ÁÎÄ ÒÅÌÁÔÅÄ ÏÂÌÉÇÁÔÉÏÎÓ ÕÎÄÅÒ 3ÅÃÔÉÏÎÓ 
503 and 23 U.S.C. 129(a)(3)(B) and 508 of the Master Trust Indenture.  Such carried-over funds and 
ÃÏÓÔÓ ÁÒÅ ÎÏÔ ÉÎÃÌÕÄÅÄ ÉÎ (.4"ȭÓ ÒÅÃÏÍÍÅÎÄÁÔÉÏÎÓ ÁÎÄ ÃÅÒÔÉÆÉÅÄ ÁÍÏÕÎÔÓȟ ÓÅÔ ÆÏÒÔÈ ÁÂÏÖÅȟ ÆÏÒ 
Fiscal Year 2021/202 2. 
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3. Certification Under Sections Section 503 of the Master Trust Indenture and U.S.C. 
129(a)(3)(B)  of Amounts Necessary to Be Expended for Renewal and Replacement Reserve 
Fund Requirements for the Five (5) Next Fiscal Years.  
 
As required by Section 503 of the Master Trust Indenture and U.S.C. 129(a)(3)(B) and 508 of the 
Master Trust Indenture, HNTB hereby certifies that the amounts that are necessary to be expended 
for the Renewal and Replacement Reserve Fund Requirement for the Turnpike for each of the five 
(5) next succeeding Fiscal Years are as follows: 
  

(i)  Fiscal Year 2021/202 2:  $20,572,000; 

 (i i)  Fiscal Year 2022/202 3:  $21,584,000; 

 (i ii ) Fiscal Year 2023/202 4:  $21,763,000; 

 (iv) Fiscal Year 2024/202 5:  $22,834,000; and 

(v)  Fiscal Year 2025/202 6:  $23,028,000. 

The body of the Annual Report contains additional information and detail concerning the foregoing 
recommendations. 

 Again, it should be noted that some Renewal and Replacement projects begun in and 
budgeted for Fiscal Year 2020/20 21 could not be completed before the end of that Fiscal Year, and 
will be completed after the end of such Fiscal Year.  The funds budgeted for the Renewal and 
Replacement Costs for such projects will be carried over and expended to complete those projects 
after the end of Fiscal Year 2020/20 21.  As noted earlier, above, such carried-over funds and costs 
ÁÒÅ ÎÏÔ ÉÎÃÌÕÄÅÄ ÉÎ (.4"ȭÓ ÒÅÃÏÍÍÅÎÄÁÔÉÏÎÓ ÁÎÄ ÃÅÒÔÉÆÉÅÄ ÁÍÏÕÎÔÓȟ ÓÅÔ ÆÏÒÔÈ ÁÂÏÖÅȟ ÆÏÒ &ÉÓÃÁÌ 9ÅÁÒ 
2020/202 1. 

 
4. Certifications as to Insurance Under Section  515(a) of the Master Trust Indenture . 
  

As required by Section 515(a) of the Master Trust Indenture, the Consulting Engineers are 
required to provide recommendations as to self-insurance funds, Multi-risk Insurance, and Use and 
Occupancy Insurance.  HNTB hereby certifies that its insurance recommendations to the Authority, 
which are more fully set forth and discussed in the body and appendices of this Annual Report, are 
as follows: 

 
(i)  Self-insurance funding of $1,000,000 should continue to be maintained by  the 

!ÕÔÈÏÒÉÔÙ ÁÎÄ ÓÕÃÈ ÆÕÎÄÉÎÇ ÓÈÏÕÌÄ ÂÅ ÁÖÁÉÌÁÂÌÅ ÆÏÒ ÔÈÅ !ÕÔÈÏÒÉÔÙȭÓ ÐÅÒÃÅÎÔÁÇÅ ÏÆ ÃÏÎÔÒÉÂÕÔÉÏÎ ÆÏÒ 
ÌÉÁÂÉÌÉÔÙ ÏÒ ÏÔÈÅÒ ÒÉÓËÓ ÏÆ ÌÏÓÓÅÓ ÁÎÄ ÓÈÏÕÌÄ ÂÅ ÓÐÅÃÉÆÉÃÁÌÌÙ ÄÅÓÉÇÎÁÔÅÄ ÁÓ ÔÈÅ !ÕÔÈÏÒÉÔÙȭÓ ÐÅÒÃÅÎÔÁÇÅ 
of contribution in the event of a disaster;  

(i i)  Use and Occupancy Insurance, in accordance with Section 515(a)(ii) of the Master 
Trust Indenture, should be maintained for Fiscal Year 2021/202 2 in the amount of $159,000,000; 
and  

(iii)  Multi -risk Insurance, in accordance with Section 515(a)(i) of the Master Trust 
Indenture, should be maintained for Fiscal Year 2021/202 2 in the amount of $646,068,900, as 
more fully explained in the Appendix to the Annual Report addressing this subject, which amount is 
the approximate replacement cost of the roadways, bridges, buildings, service plazas, rest areas, toll  
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plazas, Caperton Center, and all other buildings, structures, facilities, furnishings and equipment, all 
as more fully explained in the Appendix on this subject that is included in the Annual Report.  

 

5.   Certifications as to Other Turnpike Capital Improvement Funding In Next Five Fiscal 
Years. 

 (.4" ÈÁÓ ÒÅÃÅÉÖÅÄ ÁÎÄ ÒÅÖÉÅ×ÅÄ ÔÈÅ !ÕÔÈÏÒÉÔÙȭÓ ÐÒÏÐÏÓÅÄ ÂÕÄÇÅÔ ÆÏÒ ÉÔÓ ÆÉÖÅ-year capital 
improvement program for the Turnpike for the next five Fiscal Years, i.e., the Fiscal Years ending on 
June 30th of the years 2022 through 2026, inclusive.  Such five-year capital program, as required by 
Sections 412 and 508 of the Master Trust Indenture, separately identifies for each of those 5 Fiscal 
Years the (A) Renewal and Replacement Costs and Renewal and Replacement Reserve Fund 
Requirements, which are in the respective amounts recommended and certified by HNTB in this 
Annual Report, and (B) other Capital Costs that are not Renewal and Replacement Costs.  As 
required by Section 508 of the Master Trust Indenture, the Authority is required to include its five-
year capital improvement program cost estimates (separated into these two categories) as part of 
its Annual Budget. 
  

HNTB hereby certifies that such five-year capital improvement program for the Turnpike 
for the next five Fiscal Years, as more fully discussed and analyzed in the body of this Annual 
Report, is reasonable and sufficient to assure that the Authority, in each of such five Fiscal Years, 
will satisfy the Good Repair Covenant and its related obligations under the Master Trust Indenture 
in each of the five ensuing Fiscal Years 

 
6. Conclusion and Final Certification for this Annual Report . 
  

(.4" ÈÁÓ ÍÏÎÉÔÏÒÅÄ ÁÎÄ ÃÏÎÔÉÎÕÁÌÌÙ ÒÅÖÉÅ×Ó ÔÈÅ !ÕÔÈÏÒÉÔÙȭÓ ÃÏÌÌÅÃÔÉÏÎ ÏÆ 4ÕÒÎÐÉËÅ ÔÏÌÌ 
revenues and expenditures to ensure that adequate funds are available in the amounts needed to 
ÁÄÄÒÅÓÓ ÔÈÅ !ÕÔÈÏÒÉÔÙȭÓ ÖÁÒÉÏÕÓ ÒÅÑÕÉÒÅÍÅÎÔÓ ÕÎÄÅÒ ÔÈÅ -ÁÓÔÅÒ 4ÒÕÓÔ )ÎÄÅÎÔÕÒÅ ÉÎÃÌÕÄÉÎÇ ÂÕÔ ÎÏÔ 
limited to its obligations to fund and pay Debt Service and to fund, at required levels, all required 
Reserves that must be funded. The revenue projections have stabilized at $159M based upon our 
review of the current revenues.  The new projected revenues reflect known impacts to revenue 
currently being received. HNTB certifies that the Authority has been, and will continue to be able to 
satisfy, the Good Repair Covenants and its related obligations under the Master Trust Indenture in 
each of the five ensuing Fiscal Years ending on June 30th of 2022 through 2026. 
 

Respectfully submitted, 
 
 
 
 
Randolph T. Epperly, Jr., P.E.,  
HNTB CORPORATION 
Vice President 
 
cc:      United Bank, Trustee (Attention:  Thomas Provenzano) 
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υȤ9EAR 0ROGRAM .EEDS 

OPERATION AND MAINTENANCE EXPENSES 
 

HNTB recommends the following for Operation and Maintenance Expenses: 
 

A. Maintenance 
B. Toll/Accounting/Customer Service     
C. Traffic Control (State Police) 
D. Administration  
E. Tourist Information Centers 
F. Non-Departmental 

 

RENEWAL AND REPLACEMENT 
 

HNTB recommends the following for Renewal and Replacement: 
 

A. Bridge Painting-The estimated cost for bridge painting is $11.127 million over the next 5 years. 
B. Bridge Deck Sealing and Overlays-Certain existing bridge decks are exhibiting an increasing 

number of spalls and reduced skid resistance. These will need to be sealed and overlaid. The 
bridge deck sealing and overlay costs are estimated at $3.077 million over the next 5 years. 

C. Bridge and Facilities Retrofit-The estimated cost for bridge repairs, median barrier wall repairs 
and miscellaneous structural repairs is at $11.818 million over the next 5 years. 

D. Guardrail Replacement-The estimated cost for guardrail replacement and repair is $3.686 
million over the next 5 years. 

E. Shotcrete Repairs-The estimated cost for shotcrete repairs is $1.258 million over the next 5 
years. 

F. Slope Reconditioning-Based on past history of slide repairs and rock fall cleanup, the estimated 
cost is $3.481 million over the next 5 years. 

G. Culverts-Culverts are rated on a condition rating system of 1 thru 3.  Culverts rated 1 need to 
be replaced or repaired within the next 5 years.  The current assessment procedures utilized 
visual inspection and video camera inspection.  The 5 year funding needs identified 286 inlets 
or culverts needing repairs.  The estimated cost for these repairs is $36.972 million over the 
next 5 years. 

H. Vehicle/Equipment Replacement-The estimated cost for equipment is $9.164 million over the 
next 5 years. 

I. Sign Replacements/Overlays-Signing meets current standards. The estimated cost for 
signing/footer repairs is $0.720 million over the next 5 years. 

J. Roadway Lighting-All lighting meets current standards.  The estimated cost for lighting is 
$0.598 million over the next 5 years. 

K. Facilities Raised Pavement Markers/Safety Projects-The estimated cost for replacing raised 
pavement markers and safety projects is $5.383 million over the next 5 years. 

L. Roadway Painting and Markings-The estimated cost for pavement striping and markings is 
$14.217 million over the next 5 years. 

M. Full Depth Pavement Repairs/Undersealing-The estimated cost for full depth concrete repairs 
and undersealing is $5.000 million over the next 5 years. 

N. Tree Clearing-The estimated cost for tree clearing and brush removal is $3.280 million over the 
next 5 years. 
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CAPITAL REPLACEMENTS AND IMPROVEMENTS 
 
HNTB recommends the following for Capital Replacements and Improvements: 
 

A. Pavement-Pavement costs are based on current needs as determined by recent review of WV 
Turnpike pavements.  The estimated cost for pavement rehabilitation, reconstruction and 
overlays is $72.7 million over the next 5 years. 

B. Facilities Capital Improvements-The estimated cost for facilities capital needs is $5.2 million 
over the next 5 years. 

C. Yeager Bridges Painting-Yeager Bridges are due for full steel superstructure painting.  The 
estimated cost for this painting is $22 million over the next 5 years. 

D. Bridge Deck Replacement-WVPA has established a yearly plan for bridge deck replacement 
based on current condition of the decks.  Many of these decks are 30 years old and have not had 
any structural overlay repairs.  The estimated cost for bridge deck replacements is $81.2 
million over the next 5 years. 

E. Toll System Upgrades-The estimated cost for upgrading the toll system is $18 million over the 
next three years. 

 

υȤ9EAR 0ROGRAM 2ECOMMENDATIONS 

OPERATION AND MAINTENANCE EXPENSES 
 
Operating Expenses include all of ÔÈÅ !ÕÔÈÏÒÉÔÙȭÓ ÅØÐÅÎÓÅÓ ÉÎ ÏÐÅÒÁÔÉÎÇȟ ÍÁÉÎÔÁÉÎÉÎÇ ÁÎÄ ÓÅÒÖÉÃÉÎÇ 
the Turnpike system and otherwise carrying out and administering its related programs.  Operating 
expenses include, for example, salaries, supplies, utilities, ordinary maintenance and repairs, 
insurance premiums, legal, accounting, management, traffic engineers and consulting engineers.  The 
operating and maintenance expenses are detailed in the following table. 
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RENEWAL AND REPLACEMENT 
 
Under the Indenture, annual Renewal and Replacement requirements must be determined and 
certified by the Consulting Engineers.  Under the Indenture, Renewal and Replacement requirements 
exclude annual Operating Expenses and include those expenditures required in the year for keeping 
the Turnpike open to public travel and use.  Renewal and Replacement requirements constitute the 
most essential capital outlays for a given fiscal year.  The five-year program for Renewal and 
Replacement projects are detailed in the following table.  The itemized budget amounts are listed for 
2022 through 2026. 
 

 
 
 
 
 
 
 
 
 
 
 
 

CAPITAL REPLACEMENTS AND IMPROVEMENTS 
 

The capital improvement projects are the WVPA projects scheduled and budgeted in the five-year 
work program to allow the Turnpike to be operated and maintained in a sound and economical 
manner consistent with sound management practices and principles and that it is being kept in good 
repair, working order and condition.  The five-year program for facilities capital projects and 
highway and bridge capital projects are detailed in the following table.  The itemized budget amounts 
are listed for 2022 through 2026. 
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BUDGET FISCAL YEAR 2022 
 
HNTB recommends the following: 
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)NSURANCE  
Section 515, Subsection (a) of the Master Trust Indenture dated as of August 1, 2018 as supplemented 
for the West Virginia Parkways Authority states:  
 

(a) The Authority shall at all times cause to be maintained, to the extent reasonably obtainable, 
the following kinds of insurance with responsible insurance and/or reinsurance companies 
authorized and qualified to do business in (or with companies duly authorized and qualified to do 
business with companies that are authorized and qualified to do business in) the State, in such 
amounts as recommended by the Consulting Engineers as provided below or as determined by the 
Authority :  

 
 (i) multi -risk insurance on the facilities of the Turnpike which are of an insurable nature and 

of the character usually insured by those operating similar facilities, covering direct physical loss or 
damage thereto from causes customarily insured against, in such amounts recommended by the 
Consulting Engineers to provide against such loss or damage and to protect the interest of the 
Authority ;  

 
 (ii ) use and occupancy insurance covering loss 

of Toll Road Revenues by reason of necessary 
interruption, total or partial, in the use of the facilities 
of the Turnpike, due to loss or damage to any such 
facility on which multi -risk insurance is maintained as 
provided in this Section, in such amount as 
recommended by the Consulting Engineers to provide 
income during the period of interruption, but in no 
event less than 12 months, in the event of the 
occurrence of any such loss or damage, equal to the 
amount of the loss of Toll Road Revenues, computed on 
the basis of Toll Road Revenues for the corresponding 
period during the proceeding calendar year, or if such 
facility was not in operation during the preceding 
calendar year, then computed on the basis of the 
#ÏÎÓÕÌÔÉÎÇ %ÎÇÉÎÅÅÒÓȭ ÅÓÔÉÍÁÔÅȟ ÁÔÔÒÉÂÕÔÁÂÌÅ ÔÏ ÓÕÃÈ ÌÏÓÓ 
or damage;. 

 
(iii ) public liability insurance covering injuries to persons or property, in such amount as 

recommended by the Consulting Engineers;  
 
 (iv) war risk insurance, if obtainable from the United States Government or any agency 

thereof, covering direct physical loss or damage, and loss of Toll Road Revenues attributable thereto, 
on the facilities of the Turnpike which are insurable thereunder;  

 
(v) during the period of construction or reconstruction of any material portion of the facilities 

of the Turnpike, such insurance as is customarily carried by others with respect to similar structures 
used for similar purposes, provided, however, that the Authority shall not be required to maintain 
any such insurance to the extent that such insurance is carried for the benefit of the Authority by 
contractors, and provided, further, that the Authority shall require contractors constructing any such 
portion of the facilities of the System to file bonds or undertakings for the full performance of such  
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contracts, and under which all risks from any cause whatsoever, without any exceptions, during the 
period of such construction, shall be assumed by such contractors; and 

 
(vi ) any additional or other insurance as the Authority in its discretion may determine; 
 

provided, however, that the Authority may self-insure, in whole or in part, with the approval of the 
Consulting Engineers, against public liability for bodily injury and property damage, loss of Toll 
Revenues normally covered by use and occupancy insurance and other risks not enumerated above 
to the extent permitted by law and up to the levels recommended by the Consulting Engineers or a 
recognized, independent insurance consultant. The adequacy of any self-insurance reserve, or other 
insurance reserve, established by the Authority shall be evaluated annually by the Authority in 
consultation with the Consulting Engineers (or a recognized, independent insurance consultant). 
Deficiencies, if any, in any such self-insurance reserve, or other insurance reserve, shall be made up 
in accordance with the recommendations of the Consulting Engineers. Except to the extent such 
coverage is provided by the Authority, such policies shall be taken in the names of the Authority and 
the Trustee for the benefit of the Holders. 
 
The Authority obtains insurance coverage for general liability, property damage, business 
interruption, errors and omissions and natural disasters through the West Virginia Board of Risk and 
Insurance Management. This board provides insurance for the State of West Virginia, local 
government entities and eligible non-profit organizations. Liability coverage provided to all these 
insured entities is limited to $1,000,000 per occurrence with an annual aggregate coverage limit of 
$22,000,000.  
 
The Authority established a $5 million self-insurance fund after losing the excess liability coverage 
from a private insurance company during 1986. In September 1992, the Authority obtained $10 
ÍÉÌÌÉÏÎ ÅØÃÅÓÓ ÌÉÁÂÉÌÉÔÙ ÃÏÖÅÒÁÇÅ ÆÒÏÍ Á ÐÒÉÖÁÔÅ ÉÎÓÕÒÁÎÃÅ ÃÏÍÐÁÎÙȢ )Î ÖÉÅ× ÏÆ ÔÈÉÓȟ ÔÈÅ !ÕÔÈÏÒÉÔÙȭÓ 
insurance consultant recommended that the self-insurance fund be reduced to $1 million and be 
changed from liability exclusively to include other risk of loss such as pollution first party clean-up, 
pollution third party liability, condemnation, earthquake, earth shift, flood, etc., and be specifically 
ÄÅÓÉÇÎÁÔÅÄ ÁÓ ÔÈÅ !ÕÔÈÏÒÉÔÙȭÓ ÐÅÒÃÅÎÔÁÇÅ ÏÆ ÃÏÎÔÒÉÂÕÔÉÏÎ ÉÎ ÔÈÅ ÅÖÅÎÔ ÏÆ Á ÄÉÓÁÓÔÅÒȢ  
 
The AppendiØ ÃÏÎÔÁÉÎÓ ÃÏÐÉÅÓ ÏÆ ÔÈÅ ÃÏÎÓÕÌÔÉÎÇ ÅÎÇÉÎÅÅÒȭÓ ÌÅÔÔÅÒ ÒÅÇÁÒÄÉÎÇ ÒÅÃÏÍÍÅÎÄÁÔÉÏÎÓ ÆÏÒ 
Multi -risk Insurance, in accordance with subparagraph (i) above, listing current replacement cost for 
ÂÒÉÄÇÅÓȟ ÁÎÄ ÔÈÅ ÃÏÎÓÕÌÔÉÎÇ ÅÎÇÉÎÅÅÒȭÓ ÌÅÔÔÅÒ ×ÉÔÈ ÒÅÃÏÍÍÅÎÄÁÔÉÏÎÓ ÆÏÒ Use and Occupancy 
Insurance, in accordance with subparagraph (ii ) above, in the amount of $159 million  to remain in 
line with  current toll revenues. All other insurance needs are determined by the Authority. 
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June 17, 2021 
 
 
Mr. Jeffrey A. Miller , Executive Director 
West Virginia Parkways Authority 
P.O. Box 1469 
Charleston, WV  25325 
 
 
RE:  Use and Occupancy Insurance 
 
 
 
Dear Mr. Miller : 
 
Section 515, Subsection (a) of the Master Trust Indenture dated as of August 1, 2018 state that Use and 
Occupancy Insurance shall be in such amounts as the Consulting Engineer shall certify will provide 
income during a period of interruption of up to 12 months for loss of system revenues due to damage to 
the system resulting in partial or total loss of revenues.  This amount shall not be less than toll road 
revenues during the corresponding period for the preceding year. 
 
It is recommended that the Authority obtain Use and Occupancy Insurance coverage in the amount of 
$159,000,000 for the 2021-2022 fiscal year. This amount of Use and Occupancy Insurance coverage will 
satisfy Section 515, Subsection (a) of the Master Trust Indenture dated as of August 1, 2018. 
 
Very truly yours, 
 
 
 
Randolph T. Epperly, Jr., P.E. 
HNTB Corporation 
Vice President 
 
RTE/cak 
 
cc: - United Bank, Trustee (Attention:  Thomas Provenzano) 
 - West Virginia State Board of Risk & Insurance Management 
  (Attention: Dave Mason) 
 - Margaret Vickers, WVPA 
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June 17, 2021 
 
Mr. Jeffrey A. Miller  
Executive Director 
West Virginia Parkways Authority 
P.O. Box 1469 
Charleston, WV  25325 
 
RE:  Multi-Risk Insurance 
 
Dear Mr. Miller : 
 
Section 515, Subsection (a) of the Master Trust Indenture dated as of August 1, 2018 state that the Authority shall 
maintain Multi -Risk Insurance on the system facilities which are of an insurable nature and of the character usually 
insured by those operating similar facilities in such amounts as the Consulting Engineers shall certify to be 
necessary or advisable to provide against such loss or damage and to protect the interest of the Authority and the 
Bondholders. 
 
It is recommended that Multi-Risk Insurance be carried on all bridges, equipment, vehicles and facilities at the 
Administration Building, Maintenance Areas, Rest Areas, Service Areas, Toll Plazas, Caperton Center, Welcome 
Center, and all other facilities owned and operated by the Authority, including all structures, furnishings and 
equipment totaling $646,068,900 with an annual premium of $647,537 Such annual premium is included in the 
Operation and Maintenance expenses recommended by HNTB Corporation as consulting engineers for FY 2021-
2022. 
 
The Authority engaged an insurance consultant in 1993 to review insurance coverage.  The list of Authority 
buildings, structures and contents of buildings and structures has been revised and updated annually in accordance 
with the advice of the Authority's insurance consultant and our previous recommendations.  It is recommended 
that this list be revised and updated to include all additions, deletions and current values. 
 
The insurance consultant recommended that the bridges be insured for replacement costs.  Attached is a list of 
those current costs that were calculated using "Engineering News Record" construction indices.  The estimated 
2021 replacement costs were determined by multiplying the bid price by the ratio of the construction cost index of 
11496.31 to the cost index for the year that each bridge was bid.   
 
Very truly yours, 
 
 
 

Randolph T. Epperly, Jr., P.E. 
HNTB Corporation 
Vice President 
 
RTE/cak 
 
Attachments 
 
cc: - United Bank, Trustee w/att. 
  (Attention:  Thomas Provenzano) 
 - West Virginia State Board of Risk & Insurance Management 
  w/att. (Attention: Dave Mason) 



WEST VIRGINIA TURNPIKE  ANNUAL REPORT 2021  
WEST VIRGINIA PARKWAYS AUTHORITY 

 

16 
 

 - Margaret Vickers, WVPA  
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-AINTENANCE Ǫ 3AFETY (IGHLIGHTS 
 
+ÅÙ ÁÃÔÉÖÉÔÉÅÓ ÏÆ ÔÈÅ 760!ȭÓ -ÁÉÎÔÅÎÁÎÃÅ  
Division include:  
¶ Road and bridge safety improvement 
¶ Resource deployment for continuing 

pothole repairs 
¶ Continued implementation of the 

Maintenance Management System 
(modern management approach to 
improve efficiency and to reduce overall 
asset life cycle costs) 

¶ Snow Removal and Ice Control (SRIC) 
operational improvements 

 
Recent equipment purchases include : 
¶ Pick-Up Broom for Sec ɀ 1 Skid Steer 
¶ Hydraulic Angle Broom for Sec-3 Skid Steer 
¶ Brush Grinder Head for H.E. Gradall 

¶ Screen Printer for the Sign Shop 
¶ Dump Bed Insert for Sec-3 

¶ Asphalt Hot Box for Sec-1 

 
Highlights from Fiscal Year 20 21 are listed below:  
 

¶ Joint & Crack Sealing ɀ 925,136 Linear 
Feet 

¶ Linear Patching ɀ 1,450 Tons 
¶ Manual Pothole Patching ɀ 998 Tons 
¶ Mechanical Pothole Patching ɀ 266 

Tons 
¶ Temporary Pothole Patching ɀ 4,735 

Buckets 
¶ Shoulder Stabilization ɀ 285,637 

Linear Feet 
¶ Deck Patching ɀ 4,395 Square Feet 
¶ Bridge Washing ɀ 104 Bridges 
¶ Bridge Expansion Joints ɀ 117 Bridge 

Lanes 
¶ Bridge Deck Sealing ɀ 98 Bridge Lanes 
¶ Bridge Inspection/Support ɀ 1,754 

Man-hours 

¶ Bridge Structure Repairs ɀ 704 Man-
hours 

¶ Other Bridge Repair ɀ 8,149 Man-
hours 

¶  

¶ Bridge Parapet Wall Coating/Patching ɀ 
10,262 Linear Feet 

¶ Abutment/Pier Coating/Patching ɀ 19 Each 
¶ Ditch & Channel ɀ 17,970 Linear Feet 
¶ Camera Culverts ɀ 5,814 Linear Feet 
¶ Culvert Cleaning ɀ 1,160 Linear Feet 

¶ Ditch Debris & Brush Removal ɀ 1,740 
Linear Feet 

¶ Drop Inlet Cleaning & Grate Replacement ɀ 
737 Each 

¶ Annual Drain Inspection ɀ 74 Each 
¶ Gutter Cleaning ɀ 560 Linear Feet 
¶ Bench & Slope ɀ 14,210 Linear Feet 
¶ Sweeping ɀ 250 Miles 

¶ Fence Repair ɀ 4,375 Linear Feet 
¶ Litter Pickup & Disposal ɀ 2,104 Bags  
¶ Mowing ɀ 2.295 Acres 
¶ Brush Cutting ɀ 127 Acres 
¶ Herbicide Spraying ɀ 306 Acres 
¶ Roadside Delineators Installed ɀ 3,033 

Each 
                                        continued on next page                   
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Highlights from Fiscal Year 2021, continued  

 
¶ Traffic Control & Signs ɀ 3,768 Man-

hours 
¶ Salt Used ɀ 12,366 Tons 
¶ Snow & Ice Support Operations ɀ 

10,044 Man-hours 
¶ Stockpiling SRIC Material ɀ 726 Man-

hours 
¶ Emergency Response ɀ 3,173 Man-

hours 
¶ Courtesy Patrol/Daywatch ɀ 25,653 

Man-hours 
¶ Condition Assessment ɀ 1,319 Sites 

Tested 
¶ Miscellaneous Maintenance ɀ 8,186 

Man-hours 

¶ Equipment Cleanup and Maintenance 
ɀ 10,984 Man-hours 

¶ Tower Road Repair ɀ 857 Manhours 

¶ Training ɀ 2,334 Training 

¶ Boom Truck Assist ɀ 433 Man-hours 

¶ HNTB Assist ɀ 134 Man-hours 

¶ Concrete Patching ɀ 542 Man-hours 

¶ Manufacture Roadway Signs ɀ 1,003 
Each 

¶ Manufacture Facility Signs ɀ 99 Each 
¶ Install/Repair Signs ɀ 882 Each 
¶ )ÎÓÔÁÌÌ 20-ȭÓ ɀ 59 Miles 

¶ Install LDS Panels ɀ 30 Each 
¶ Parking Area Markings ɀ 5,844 Linear 

Feet 
¶ Paint Pavement Markings ɀ 200 Linear 

Feet 
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&ISCAL 9EAR ςπςρ !CCOMPLISHMENTS 
 
The WVPA continues accomplish road and bridge rehabilitation projects on the West Virginia 
Turnpike such as full depth concrete repairs, asphalt pavement overlays, bridge deck overlays, bridge 
deck replacements, bridge and facilities retrofit work and repairs and rehab to median barriers, 
retaining walls, buildings, toll plazas, culverts, guardrail and pavement markings.  These are much 
needed pavement, concrete and bridge rehabilitation projects for Kanawha, Fayette, Raleigh, and 
Mercer Counties.  Most of the construction work for Fiscal Year 2021 was performed in the 
Chelyan/Marmet Standard and Ghent areas ($39 million in contracts were awarded this year as well 
as completing punch-ÌÉÓÔ ÉÔÅÍÓ ÆÒÏÍ ÌÁÓÔ ÙÅÁÒȭÓ ÃÏÎÔÒÁÃÔÓɊȢ  Following Memorial Day, the majority of 
all work was performed at night, Monday through Thursday from 7:00 p.m. to 7:00 a.m., in order to 
keep traffic delays at a minimum.  Toll revenues are being used to fund capital highway and bridge 

projects. These projects are primarily those that began construction during the Fiscal Year 
2021, representing only the obligations for Fiscal Year 2021.  

Beckley Widening  
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Pavement Rehabilitation   
Contract s 1A-20 
 
Contract 1A-20 is a pavement milling, hot mix asphalt inlay, rumble strips and other associated 
incidentals at various locations in Raleigh, Fayette and Mercer Counties.  West Virginia Paving 
performing the work for Contracts 1A-20.  The approximate construction cost is $7,506,582.84. 
 
 
  
  
  

Dressing disturbed 
areas with seed  and 

mulch  

Contract 1A-20  
Crack Seal of damaged 

 Rumble Strips  

Contract 1A-20                 
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Culvert Cleaning & Retrofit  
Contract 1C-20 
 
This culvert repair project is in Mercer, Raleigh, Fayette and Kanawha Counties on the West 
Virginia Turnpike.  It is primarily composed of culvert retrofits by dewatering, lining, paving 
inverts, miscellaneous repairs to end treatments and maintenance of traffic.  Wiseman Construction 
Company performed the work.  The approximate construction cost is $4,013,355.32. 
 
 
 
 
 
  

Completed Wingwall and 
Culvert Liner   

Grouted Dump Rock Gutter 
Installation   

Wingwall and CMP Installed 
for Liner Installation   
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Tree and Brush Removal  
Contract TC-1-21 
 
This project consists of cutting trees and brush in various location within the 760!ȭÓ right -of-way.  
The general work areas from milepost 85.07 to 85.29 and 87.37 to 87.66 southbound were 
approximately 5.56 acres.  Astech Corporation performed the work at a cost of $594,853. 
 
 
 

 

 

  

  

Tree Removal in 
Progress 
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Bridge Painting  
Contract BP-1-21 
 

This project consists of spot painting Bridges 3070, 3080 and 3083.  The work included 
17,000 square feet of steelwork spot coating at a cost of $325,444.  KMX Painting 
performed the work. 
  
  

Bridge 3070 Abutment Steelwork  Bridge 3070 Fascia Steelwork  

Bridge 3080 Fascia Steelwork  Bridge 3083 Fascia Steelwork  
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Bridge Painting  
Contract  BP-2-21 
 
This project consists of blasting and painting Bridges 3001N/S, 3020S, 3022N and 3276.  The work 
includes 80,300 square feet of steelwork coating at an approximate cost of $864,695. Contract 
underway at time of report. Elite Contractors, Inc. performing the work. 
   

 

  

Bridge 3001N Painting Underway  Bridge 3001S Fascia Steelwork  

Bridge 3022N Abutment Steelwork  Bridge 3276 Abutment Steelwork  
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Bridge s 3001N and 3001S Deck Replacement  
Contract s BDR-1-20 & BDR-2-20 
 
These contracts utilize a method called Accelerated Bridge Construction (ABC).  Accelerated Bridge 
Construction is a method in which the decks are brought in as pre-cast units to provide better 
quality control as the units are made in a climate-controlled casting plant.  Once the pre-cast units 
are brought in, the old deck is replaced and the new deck is put into place with a crane and locked 
in place with rapid set concrete (RSC) closure pours.  This project fully replaced Bridge 3001N, 
which is a 170-foot, two lane bridge deck on northbound, I-77 over Existing WV 20.  This project 
also replaced Bridge 3001S, which is a 170-foot, two lane bridge deck on southbound, I-77 over 
Existing WV 20.  Both the bridges are considered twin bridges because they are adjacent to each 
other.  BDR-1-20 (Bridge 3001N) began on Sunday evening April 19th, 2020 and was completed on 
April 25 th; which resulted in the contractor working 103.5 hours to complete the project while 
taking into consideration clock stoppage(s) due to inclement weather.  BDR-2-20 (Bridge 3001S) 
began on Sunday evening March 29th, 2020 and was completed on April 4th, which resulted in the 
contractor working 122 hours to complete the project while taking into consideration clock 
stoppage(s) due to inclement weather.  Brayman Construction Corporation was awarded this 
project and the approximate total cost was $5,615,897.00. 
 
 
 
 
  
 
  
 
 
 
 
 
 
 
 
 
 
 
  

Bridge Departure Paving  

Waterproof Membrane 
Installation  

Deck Removal and 
Placement of Pre-Cast 

Panells 



WEST VIRGINIA TURNPIKE  ANNUAL REPORT 2021  
WEST VIRGINIA PARKWAYS AUTHORITY 

 

26 
 

 
Bridge s 3020S and 3022N Deck Replacement  
Contract s BDR-3-20 & BDR-4-20 
 
This contract also utilized Accelerated Bridge Construction (ABC).  Accelerated Bridge Construction 
as mentioned earlier is a method in which the decks are brought in as pre-cast units to provide 
better quality control as the units are made in a climate-controlled casting plant.  Once the pre-cast 
units are brought in, the old deck is replaced and the new deck is put into place with a crane and 
locked in place with ultra high performance concrete (UHPC) closure pours.  While the ABC process 
is essentially the same for each bridge, this project was unique because this was the first time 
utilizing UHPC on the turnpike.  There was a steep learning curve for the Contractor and Engineer 
but most of the kinks were worked out during the mockups at the staging yards.  The Contractor did 
a fine job making field adjustments to ensure the product was installed correctly.  There were still a 
few hiccups along the way but ultimately was resolved during the final punch list items.  This 
project fully replaced Bridge 3020S, which is a 164-foot, two lane bridge deck on southbound, I-77 
over Raleigh CO 42.  This project also replaced Bridge 3022N, which is a 160-foot, two lane bridge 
deck on northbound, I-77 over CR 18.  BDR-3-20 (Bridge 3020S) began on Sunday evening April 
26th, 2020 and was completed on May 2nd; which resulted in the contractor working 131.5 hours to 
complete the project while taking into consideration clock stoppage(s) due to inclement weather as 
well as overruns as a result of using UHPC.  BDR-4-20 (Bridge 3022N) began on Sunday evening 
March 10th, 2020 and was completed on May 15th, which resulted in the contractor working 123 
hours to complete the project while taking into consideration clock stoppage(s) due to inclement 
weather as well as overruns as a result of using UHPC.  Brayman Construction Corporation was 
awarded this project and the approximate total cost was $5,568,169.50. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

BDR-3-20 BDR-4-20 
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Bridge/Facility Retrofit  
Contract BFR-1-20 
 
Contract BFR-1-20 is a 3-year contract with 2 one-year renewals.  For fiscal year 2021, the contract 
amount was approximately $2,000,000Ȣ  ! ÍÁÊÏÒ ÐÏÒÔÉÏÎ ÏÆ ÔÈÉÓ ÃÏÎÔÒÁÃÔȭÓ ×ÏÒË ÉÓ ÔÏ ÒÅÐÌÁÃÅ 
defective expansion joints/seals, retrofit structural steel members with section loss, repair 
damaged barrier walls, patch bridge decks and rehab toll plaza lanes. 
 
    

 

 
 
  

Bridge 3080N Deck Joint Replacement  

Bridge 3010N CSDT U9 Retrofit  

Bridge 3276 MCEP Rehab                 Bridge 3077 Deck Repairs  

Yeager Bridge Retrofit  
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Bridge Shotcrete Repair  
Contract BSR-1-21 
 
This project consists of repairs to selected structures by pneumatically applied mortar (shotcrete).  
The work included approximately 104 square feet of repairs to Bridge 3066.  Air Placement Cement 
Company performed the work for a total cost of $92,410. 
 
   

 
  

Abutment Repairs  Abutment Shotcrete Repairs  

Pier Repairs  Abutment Shotcrete Repair  
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Middle Mile Infrastructure  Project  
Contract MMI-1-20 
 
This project consists of an underground Fiber line crossing through WV. The fiber line runs along 
the parkways from MP. 9 at Princeton to MP. 83.5 just past Barrier C.  Along the Parkways the line is 
placed inside the right-of-way by means of open cut ditching, underground boring and bridge 
attachments. The fiber line has 21 steel casing crossings and 4 bridge attachments. 
The approximate construction cost of $288,000. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Project MMI -1-20 
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Beckley West Crane Project  
Contract BWC-1-19 REBID 
 
This project involved the installation of a new gantry crane inside of the existing Beckley West 
Maintenance Facility Building in Raleigh County (Milepost 44).  DCI/Shires Inc. performed the work 
at an approximate construction cost of $189,400. 
 

 
 
 
 
reree 
 
 
  

Beckley West Crane Installation  
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Bluestone Sewage Treatment Plant  
Contract BSP-1-21 
 
This project involved the construction of the Bluestone Sewage Treatment Plant in Mercer County, 
Milepost 18 Northbound I-77.  Triton Construction performed the work at an approximate 
construction cost of $462,000. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Tank  
Placement  

BSP-1-21 
Completed  
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4ÏÌÌ "ÏÏÔÈ Ȱ!ÌÍÏÓÔ (ÅÁÖÅÎȱ 7ÒÁÐÓ 
 
In May, a partnership between WVPA and WV Department of Tourism extended Governor JusticeȭÓ 
vision to showcase West Virginia by promoting West Virginia Tourism on the West Virginia 
Turnpike.  The Toll Plaza Booths were wrapped utilizing six different themes: skiing, fishing, ATV 
riding, hiking, rafting and Tamarack. 
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Beckley Widening  

 Beckley Widening  
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